
PSAP
Request

Date 
Phase I

Proj./
Actual

Phase I *

Phase I 
Solution

Request
Date 

Phase II

Project./
Actual

Phase II *

Phase II
Solution

Deployment
Status

Chesterfield (County) 06/99 06/00 NCAS 2/8/2001 4/22/2003 Handset Implemented Phase I & II

Virginia Beach (City) 06/99 09/00;
04/01 NCAS 3/13/2001 2/28/2004 Handset Implemented Phase I

York (County) 06/99 03/00;
06/00 NCAS 3/14/2001 12/26/2002 Handset Implemented Phase I & II

Portsmouth (City) 06/99 03/00;
07/01 NCAS 3/20/2001 3/15/2004 Handset Implemented Phase I

Hampton (City) 06/99 03/00;
07/01 NCAS 3/21/2001 1/3/2003 Handset Implemneted Phase I & II

Suffolk (County) 06/99 03/00;
07/01 NCAS 3/26/2001 3/18/2004 Handset Implemented Phase I

Newport News (City) 03/00 03/00;
05/01 NCAS 3/27/2001 4/18/2003 Handset Implemented Phase I & II

Chesapeake (County) 06/99 09/00 NCAS 3/28/2001 3/15/2004 Handset Implemented Phase I

Norfolk (County) 06/99 03/00;
07/01 NCAS 4/1/2001 3/28/2004 Handset Implemented Phase I

James City (County) 11/00 01/02 NCAS 4/4/2001 8/30/2003 Handset Implemneted Phase I & II

Dinwiddie (County) 10/01 TBD NCAS 1/17/2002 TBD/PSAP not 
ready Handset PSAP not ready

Emporia (City) 09/01 06/02 NCAS 7/3/2002 3/11/2004 Handset Implemented Phase I
Arlington (County) 04/99 06/02 NCAS 7/18/2002 9/4/2003 Handset Implemented Phase I & II
Fredericksburg (City) 11/99 06/02 NCAS 7/18/2002 9/11/2004 Handset Implemented Phase I
Spotsylvania (County) 11/99 08/02 NCAS 7/25/2002 8/24/2004 Handset Implemented Phase I
Alexandria (City) 04/99 06/02 NCAS 8/6/2002 9/4/2003 Handset Implemented Phase I & II
Warrenton-Fauquier (County) 07/00 08/02 NCAS 8/6/2002 9/4/2003 Handset Implemented Phase I & II
Stafford (County) 07/01 06/02 NCAS 8/8/2002 9/4/2003 Handset Implemented Phase I & II
Winchester (City) 10/01 06/02 NCAS 8/8/2002 8/15/2003 Handset Implemented Phase I & II
Hopewell (City) 07/01 06/02 NCAS 8/15/2002 TBD Handset Implemented Phase I
Loudon (County) 04/99 07/02 NCAS 8/15/2002 9/4/2003 Handset Implemented Phase I & II
Warren city 10/01 06/02 NCAS 8/18/2002 8/22/2003 Handset Implemented Phase I & II
Petersburg (City) 10/01 09/02 NCAS 8/20/2002 TBD Handset Implemented Phase I
Prince George 01/02 09/02 8/22/2002 TBD Handset Implemented Phase I
Louisa (County) 11/99 10/02 NCAS 8/30/2002 3/9/2004 Implemented Phase I
Sussex County 01/02 06//03 NCAS 10/2/2002 TBD Handset PSAP not ready
WestPoint 10/02 07/03 NCAS 10/2/2002 TBD Handset Waiting on Net Recs
Prince William (County) 04/99 10/02 NCAS 10/3/2002 9/4/2003 Handset Implemented Phase I & II
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New Kent (County) 09/01 10/02 NCAS 10/8/2002 TBD Handset Implemented Phase I

Middlesex 10/02 Straight to 
Phase II

NCAS 10/23/2002 2/15/2004 Handset Implemented Phase I & II

Charles City (County) 10/01 12/03 NCAS 11/28/2002 TBD Handset Implemented Phase I
Fairfax (County) 04/99 10/02 NCAS 11/28/2002 9/4/2003 Handset Implemented Phase I & II
Southampton 10/02 10/01 NCAS 12/16/2002 1/28/2004 Handset Implemented Phase I & II
Colonial Height 02/03 04/03 NCAS 12/30/2002 TBD Handset Implemented Phase I
Culpepper (County) 11/99 06/03 NCAS 12/30/2002 9/4/2003 Handset Implemented Phase I & II
Gloucester (County) 10/02 02/03 NCAS 1/17/2003 TBD Handset Implemented Phase I

Greenville 05/03 10/02 NCAS 1/26/2003 TBD/PSAP not 
ready Handset PSAP not ready

Goochland (County) 10/02 05/03 NCAS 1/28/2003 TBD Implemented Phase I

Surry 10/01 05/03 NCAS 1/31/2003 TBD/PSAP not 
ready Handset PSAP not ready

Rockingham 10/99 05/03 NCAS 2/3/2003 8/28/2003 Handset Implemented Phase I & II

Nottoway 02/02 TBD NCAS 2/15/2003 TBD/PSAP not 
ready Handset PSAP not ready

Bristol 02/03 Straight to 
Phase II NCAS 3/3/2003 12/28/2003 Implemented Phase II

Henrico (County) 06/99 06/00 NCAS - SCC 10/1/2003 9/3/2003 Handset Implemented Phase I & II
Page/Shentel 11/02 TBD NCAS TBD Handset CELL DATA
Shenandoah/Shentel 11/02 05/02 NCAS 3/10/2004 Handset In progress
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase I
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset Implemented Phase I & II
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset Implemented Phase I & II
Hanover (County) 11/00 09/01 NCAS 6/2/2004 Handset Implemented Phase I
Isle of Wright (County) 10/01 04/02 NCAS 4/25/2004 Handset Implemented Phase I
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase I
Richmond (City) 06/99 07/00 NCAS - SCC 2/25/2004 Handset Implemented Phase I & II
Smyth 04/03 06/03 NCAS TBD Handset Implemented Phase I
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset Implemented Phase I & II
Washington 02/03 06/03 NCAS 1/15/2004 Handset Implemented Phase I & II
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase I & II
Franklin 10/03 08/03 NCAS 4/23/2004 Handset Straight to Phase II on 07/30/03
King George 03/03 09/03 NCAS TBD Handset In progress
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Lunenburg 02/03 09/03 NCAS TBD Handset In progress
Meclenburg 04/03 10/03 NCAS 1/25/2003 Handset Implemented Phase I

Poquoson 02/03 09/03 NCAS TBD/PSAP not 
ready Handset In progress

Brunswick 04/02 01/04 NCAS TBD/PSAP not 
ready Handset Implemented Phase I

Caroline 10/02 03/04 NCAS Handset Implemented Phase I

Farmville 10/02 TBD NCAS TBD/PSAP not 
ready Handset PSAP not ready

Cumberland 09/03 TBD NCAS ` 11/5/2003 Handset Implemented Phase I & II
Currently On-hold Status
Sprint PCS Market
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